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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection

Job StampSTATE OF CALIFORNIA
04-0120F4DEPARTMENT OF TRANSPORTATION
04-SF-80-8.2/8.7DAILY REPORTWeek ofMarch 11, 2012
SFOBB - SASBrian Boal
Construction Manager, Cable system

_______________________________________________________________________________________
___
Monday
FIELD
Haul strand 93 AM.
Strand 88 north anchorage has the nut only 2” stick out. Caught by Brignano.  The drill out internal thread 
at the end is 4” deep.  Therefore the strength of the nut is compromised. ABF slipped about 8” through the 
saddles to the north east anchorage. Personally checked tower and west end saddles. No problems.
Rough adjusted and ready for measure/adjust on morning shift.
Strand socket
MEETINGS
Staff, senior staff w/ ABF, Maroney Management mtng.
_______________________________________________________________________________________
____
Tuesday
OFFICE
Admin misc. timesheets, training requests
FIELD
0600 show up for finish of real time adjustment in field. Wind gusting up to 30. Our crew could not buy off
88 side span. Wind subsided a bit after 0730. We took measurements and temperatures. Kevin Smith
came out at side span. We reshot side span and bought off
ABF started assembling wrapping demo set up. Mounted wrapper on pipe and spooled a bobbin. No one
from fabricator present.
MEETINGS
met w tony and bill re personnel issues at the tower over the last couple weeks. Saman and Doug
expressed their opinions.
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Safety tailgate and discussion of upcoming activities. Working with hydraulics
Set up staff for morning live adjust activity
Hours 0600-1800 = 3.5 hours OT
_______________________________________________________________________________________
____
Wednesday
OFFICE
Review Warren’s presentation for staff on compaction.  Will present today while worked stopped by rain.
FIELD
No strand hauling due to weather.
Steinmetz is making mould patterns for the elastomeric collars on the suspenders on fully tensioned
suspender ropes.
Adjustment continued until 1100 but temperature deltas were reported to be within 2 degrees both ambient
to steel and strand to strand.
Continue setting up wrapping machine in warehouse for demo. Notified by ABF that there appears to be
other stuff stored with out s-wire. Will check it out tomorrow if possible.
MEETINGS
Casey Senior staff. Requested to discuss scope of work with METS. Follow up w/ mets
CAT meeting to 1700
Post meeting w/ Maroney re cable compaction schedule then back to discuss w/ Kevin and Kick at abf.
Will get a rpopsal for revised schedule from them based on round the clock work from top to bottom on
each cable.

Time 0630-1800 = 3 hours OT.
_______________________________________________________________________________________
____
Thursday
FIELD
Strand hauling operations shut down at 11:00. No surveys of strand sag anticipate.
Warehouse – performed first two applications of s-wire per our agreed to procedures.  Hand wrapping back 
into cable band per contract is not a good solution. Anchoring to cable band is difficult due to presence of
tab on the end of on cable band half.  Can’t pull wire directly onto bolt.  Must be snaked around and twisted 
up. This will be detailed in test report.
MEETINGS
Safety weekly tailgate.
Staff presentation and discussion about cable compaction.
_______________________________________________________________________________________
____
Friday
FIELD
Not adjustments or sag measurements. Crew gets first breaks since production ramp up in January.
Hauling shut down by 1100. May not require any adjustment/measurement until Monday.
Wrapping trials. Difficult to move wire once wrapped on pipe. Unable to do so with the wrapping machine
itself or will hammering and tapping. Cadwelds worked well except one appears to have melted the wire in
a manner never seen in trials and completely unanticipated. Foreman reports that the weld metal ran out
of the mold and spilled off the cable (Pipe)
_______________________________________________________________________________________
____

No weekend work scheduled due to weather forecast
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